

PROJECT	STATUS Approved/estimated	2006 update	2007 update	2008 update	2009 update	2010 update	Project Agency Lead PI	Completed Y/N
Duck Creek	plan approved 9/22/03	Pastures finished and training covers still need water access. Working the bugs out of the electric fence constructed with excellent quality. Taking considerable work to make fencing and gate work.			The final decision for BLM will be in administrative court from June-July 2009. BLM will start their efforts (water/development) July 16th of this year. Water rights issue will be resolved within 30 days. Reed has been working on a water plan for private lands and will present to CRMA later this year. Additional work on private land with fences will start this spring.	2 20,000 gallon storage tanks, pumping station and 5.5 miles of pipe with 5 troughs- BLM is planning on extending the pipe line- if BLM could not complete the line itself, also built a 25 acre pond. The LDWR through the RWFF money was used for fencing for private lands completed in 2009- grant was first started in early 2007).	Reed GrotMike Gates	
Black Mountain	plan approved 2/4/05	Fencing being constructed and veg work in fall	spike proposal next year		Pending SITLA approval for water development brush management will start this year.	State was awarded a water right in December 2009. NRCS will complete water project in spring of 2010. All fences have been built. Spike was sprayed on certain areas approximately 300 acres. 2 additional sites for spike treatment are identified for next year.	Thomas Hoskins	
Cornia's Middle Ridge	idea presented 2/4/05 plan approved 3/10/06	veg work in fall	EA complete		Fences are 80% complete the rest will be finished July 2009. Seeding this spring on 3-400 acres (Kochia from one) by end March and then Dike Harrow on rocky ridges this spring.	Completed. Project totals, 28,000 feet of fence. Forage Kochia was from into south facing slopes that mechanical treatments were excluded. An additional 50 acres were treated with a disk harrow with high herb seed mix. 4 partners ORM, USFWS, NRCS, Cornia's, SFLA, LDWR.	Rick Daniel-Mike Welch	
Misty Weston	plan approved 3/10/06	plan endorsed no issues			Fish breaks completed and in Prescribed burn scheduled this spring. Water developments 80% completed.	Water developments were 100% completed and functioning. A 100 acre prescribed burn was completed another 700 planned for 2011. All fences have been completed as well.	Thomas Hoskins	
South Eden	plan approved 3/10/06	plan endorsed no issues	working on water		Burn completed 16 thousand feet of fence. Brush management (spike) and water treatments are scheduled for this year.	Completed spike treatment 450 acres. Water developments are pending water right and corp of eng. Approval.	Thomas Hoskins	
BLM MFP	Received draft and currently reviewing it in the BLM eoped public in October		On hold something to do with BLM	On hold something to do with BLM	BLM's top priority for 2009. Working to complete. Oil gas issues have been resolved.	Roadside MFP project- BLM is still working on this the thing that is holding it up is the energy development but some and wildlife are up to date and ready to go but administrative energy development (oil gas/wild) is holding things up. However, the things in the old plan give the BLM the authority to go and move forward.	Mike Gates	
North Rich	idea presented 7/2/04	Meeting with permittees			GIP funded (small portion from FBI) project to put cross fences and water development in for this spring. Fences are to be in this spring prior to putting cattle out. Water projects on going.	Fences went in- some controversy over fence location and amount of trees cleared for the new fence. Water is still a go for 2010.	Stu Wamsley Troy Forest	
Rich Co. Allotment Consolidation Project	2008 approved				Contacted 150k with Rich CO for NEPA that will start this year.	Contacted 150k with Rich CO for NEPA that will start this year. Proceeding with NEPA F/S/BLM working on issues.	Alvin Shad Troy Forrest Bill Hopkin	
Woodruff Cutoff Canyon Water Project (possible addition of Denny Putnam family tract) Managed by Geo Point	2008				BLM working through HE208 for water rights and permits.	No updates. Was investigating other possibilities. BLM did not file on well in desired location but there another well about a section away. Was to discuss with BLM about possibilities of using that well.	Wes Tingy Tyler Staggs	
Mashhead Road Fuels reduction	idea was approved 2007				NEPA has been completed. BLM working on implementation 1500 acres of brush treatment 600 acres of burn. Duck Creek and Dry Basin Allotment.		Tyler Staggs/Brad Jessop	
Upper Sage Hollow RX		completed in 2004- mechanical treatments in big creek, Stewart, woodchuck badness			Burn-completed 700 acres in upper sage hollow hat of 07/08		Tyler Staggs/Brad Jessop	
Big Three					fence to be removed this spring		Tyler Staggs/Brad Jessop	
Twin Peaks Fire rehab	presented and approved in 2006	completed 2006 plantings and erosion control structures			first trial implemented in fall of 2008. Didn't get to brush till desired- goats need to be more confined. 25 goats were shot and killed. completed slash-and-piled jumpers and burned winter of 08/09 approximately 200 acres		Tyler Staggs	
Lamborn Brush reduction (out grazies)	presented and approved in 2008				completed-300 acres burn no seed east of Rich CO dam. Also involved mechanical treatment Hawk Springs.		Tyler Staggs/Brad Jessop	
Laketown Canyon Fuels	not presented				sent to UPCCD for funding		Tyler Staggs	
Sage Creek Fuels Otter Creek aspen regeneration	presented and approved in 2009				sent to UPCCD for funding		Tyler Staggs/Brad Jessop	
Woodruff/Long Hill aspenbrush treatment fuels reduction project	presented and approved in 2009				sent to UPCCD for funding- NEPA and ARC complete	Aerated 180 acres in south pasture then will seed/brush process and broadcast ARTR seed. Project is completed.	Tyler Staggs/Scott Walker	
Woodruff Coop Project	presented and approved in 2009				project presented for discussion in general- the CRMA would agree a good idea but needs to have formal discussion prior to approval		Tyler Staggs/Scott Walker	
Black Creek/Middle Ridge (Ox Hollow/Long Hollow)	presented in 2009					ORM group et al. Still trying to secure and raise funding for the green stripping project.	Rick Daniel Dan Ames	

<u>PROJECT</u>	<u>STATUS</u> (Approved/endorse)	<u>2010 update</u>	<u>Project Agency Lead</u> <u>PI</u>
Bob Hoffman bank stabilization project	presented in Jan. 2010	East of Randolph landowner losing land from river erosion. Looking at 319 funding sources.	Taylor Payne
Bear Lake gateway CE.	presented in Jan. 2010	big spring creek landowner wants a conservation easement around Clark Willys. Some funding from Lee Ray Mcallister funds. And currently pursuing FRPP funds from NRCS.	Taylor Payne/Thomas Hoskins
Carrus Birch Creek Phase II	presented in Jan. 2010 in UPCD dbase	sagebrush thinning project in sage-grouse pronghorn breeding habitat. Possible re-seeding as well	
Crawford Mtn. Angus	presented in Jan. 2010		Thomas Hoskins
Otter Creek passage improvements	presented in Jan. 2010 in UPCD dbase		Kurt Dahle
Charles Rex vegetative riparian treatments. Funded through 319 monies	presented in Jan. 2010	Evaluation of treatments from woodruff narrows. Willow and pole plantings with evaluation. This will be a follow up to the	Kurt Dahle/Mitch Poulson

<u>PROJECT</u>	<u>STATUS</u> (Approved/end	<u>2006 update</u>	<u>2007 update</u>	<u>2008 update</u>
New Canyon	idea presented 5/5/03 submitted to UDWR habitat Council for funding	may have to resubmit for funding	part of BLM work plan for 2007	
Upper Bear TMDL		Finalized and submitted to EPA		
Bill Hopkins Willow and Upland project	concept and project approved in 2008			
Stacy Alkali Fence Realignment	presented in 2007			
Birch Creek Fencing/water and brush treatment	presented and approved in 2009			
Home Fire	plan approved 11/19/04			
CRMS		waiting for revisous before pringing	Print final	
Section 14	idea presented 3/10/06	still working on plans/NEPA/ARC	NEPA Complete	
Woodruff Coop	idea presented 3/10/06	still working on plans/NEPA/ARC	ARC Clearance	
Rich CO Sage- grouse Conservation plan	idea presented 3/10/06	Next meeting in August sub committee formed	Plan completed and presented to group	

<u>2009 update</u>	<u>2010 update</u>	<u>Project Agency Lead PI</u>	<u>Completed</u>
Project will be enrolled inot the Rich CO. Allotment Consolidation project--see below.	Consolidated with the Rich CO allotment grazing project. See below	Alvin Shaul	DONE
completed!!!!--project listed on Utah Division Water		Jim Bowcutt	DONE
fencing 100% complete, plantings done in 2008 (failed) more planed for spring of 2009. Range seeding was completed in 2008.	Tree planting removed from the project due to expert opinion. This project is now completed.	Thomas Hoskins	DONE
Comleted in 2008--took out and put in 5 miles of fencing off DLL		Craig Kennedy/Tyler Staggs	DONE
sent to UPCD and GIP for funding	Completed 6.5 miles of fence. 640 acres of spike treatment. Project is completed.	Rick Danvir Troy Forrest	DONE
		Curtis Warrick	DONE
		Scott Pratt	DONE
		Tyler Staggs	DONE
		Tyler Staggs	DONE
		Sarah Lupis/Todd Black	DONE

<u>PROJECT</u>	<u>STATUS</u> (Approved/endor)	<u>2006 update</u>	<u>2007 update</u>	<u>2008 update</u>
Argyle's	idea presented 9/7/04 plan approved 3/10/06	Arc clearance needed, partial (80%) funding obtained	mechanical???	
Enberg Cattle CO.	idea presented 9/7/04 plan approved 3/10/06	Arc clearance needed, partial (80%) funding obtained	Fall	

still pending
approval

Ferret
Reintroduction
DLL

<u>2009 update</u>	<u>2010 update</u>	<u>Project Agency</u> <u>Lead PI</u>	<u>Completed Y/N</u>
--------------------	--------------------	---	----------------------

contract status pending. USFWS working to treat brush spike and seeding this fall-- NRCS terminated pending. USFWS determing if contract/project	TERMINATED due to inaction.	Thomas Hoskins NRCS Karl Flemming USFWS Karl Flemming	
--	--------------------------------	--	--

Rick sitting down with Kevin Labrum this month for a 10- A- 1A then delivered to CRM and county for info and discussion	BFF Ferrett—release all on hold right now because of an appeal that a conflict group filed with the USFWS. This group wants all BFF to remain	Rick Danvir	
---	---	-------------	--