

Methods: Timeline

Objectives and Tasks	YEAR 1	YEAR 2	YEAR 3
1A. Create AES Multi-state Advisory Comm. 1A. Invite retail food safety researchers 1A. Annual AES Advisory meetings	█ █ █	█	█
1B. 2008 Roundtable at NEHA meeting 1B. 2009 Roundtable at AFDO meeting 1B. 2010 Roundtable at IAFP meeting	█	█	█
1C. Identify liaisons for each stakeholder 1C. Liaisons report activities from partners 1C. Liaisons survey and report relevance of Consortium to members	█ █	█	█
2. Compile best practices from partners 2. Review and edit “proven” practices 2. Disseminate and evaluate materials	█ █	█	█
3A. Survey Sanitarians and Educators 3A. Disseminate and evaluate results	█ █	█	█
3B. Identify non-English language proficient food safety professionals 3B. Collect non-English language retail food safety materials 3B. Review and edit 3B. Disseminate and evaluate materials	█ █ █	█ █	█
3C. Create website Advisory Committee 3C. Collect retail food safety resources and create communications framework 3C. Review and edit to validate science 3C. Disseminate and evaluate materials	█ █ █	█	█
3D. Identify retail food safety practices needed for modules 3D. Create a 10-minute modules (26) 3D. Format modules for multiple presentation	█ █	█	█